AMENDMENT OF SOLICITATION/MODIFICATION OF CONTRACT | L ContractiD Code Page 1 Of22

Cost - Pl us- Fi xed- Fee

2. Amendment/M odification No. 3. Effective Date 4. Requisition/Pur chase Req No. 5. Project No. (If applicable)
P00042 2004JAN29 SEE SCHEDULE
6. Issued By Code | Ws6HzV | 7. Administered By (If other than Item 6) Code S1403A
TACOM WARREN BLDG 231 DCMA  CHI CAGO
ANMSTA- AQ ALEB 1523 WEST CENTRAL ROAD
SALLY PETROUS (586)574- 8824 BLDG 203
WARREN, M CHI GAN 48397- 5000 ARLI NGTON HEI GHTS |L 60004- 2451
HTTP: / / CONTRACTI NG. TACOM ARMY. M L
EMAI L: PETROUSS@ACOM ARWY. M L
SCD A PAS NONE ADP PT HQ339
8. Name And Address Of Contractor (No., Street, City, County, State and Zip Code) I:' 9A. Amendment Of Solicitation No.

SYSTEMS & ELECTRONI CS | NC.
201 EVANS LANE

M'S 4500 / CAGE 98255
SAINT LOUI'S, MO 63121-1126

9B. Dated (Seeltem 11)

10A. Modification Of Contract/Order No.

DAAEQO7- 01- C- MDO3
10B. Dated (See Item 13)

TYPE BUSI NESS: Large Business Performng in US.

Code 98255 | Facility Code 2000DEC28

11. THISITEM ONLY APPLIESTO AMENDMENTSOF SOLICITATIONS

I:' The above number ed solicitation is amended as set forth in item 14. The hour and date specified for receipt of Offers

I:' is extended, I:' isnot extended.
Offers must acknowledge receipt of thisamendment prior to the hour and date specified in the solicitation or asamended by one of the following methods:
(a) By completing items 8 and 15, and returning copies of the amendments: (b) By acknowledging receipt of thisamendment on each copy of the
offer submitted; or (c) By separate letter or telegram which includes a reference to the solicitation and amendment numbers. FAILURE OF YOUR
ACKNOWLEDGMENT TO BE RECEIVED AT THE PLACE DESIGNATED FOR THE RECEIPT OF OFFERSPRIOR TO THE HOUR AND DATE
SPECIFIED MAY RESULT IN REJECTION OF YOUR OFFER. If by virtue of thisamendment you desire to change an offer already submitted, such
change may be made by telegram or letter, provided each telegram or letter makesreference to the solicitation and thisamendment, and isreceived prior to the
opening hour and date specified.

12. Accounting And Appropriation Data (If required)
NO CHANGE TO OBLI GATI ON DATA

13. THISITEM ONLY APPLIESTO MODIFICATIONS OF CONTRACTS/ORDERS
KIND MDD CODE: G It Modifies The Contract/Order No. As Described In Item 14.

A. ThisChange Order is|ssued Pursuant To: The Changes Set Forth In Item 14 AreMadeIn
The Contract/Order No. In Item 10A.

B. The Above Numbered Contract/Order |s Modified To Reflect The Administrative Changes (such as changesin paying office, appropriation data, etc.)
Set Forth In Item 14, Pursuant To The Authority of FAR 43.103(b).

C. This Supplemental Agreement IsEntered Into Pursuant To Authority Of: Mitual agreenment of parties

HENN.

D. Other (Specify type of modification and authority)

E.IMPORTANT: Contractor I:' isnot, isrequired to sign thisdocument and return copiesto the I ssuing Office.

14. Description Of Amendment/M odification (Organized by UCF section headings, including solicitation/contract subject matter where feasible.)

SEE SECOND PAGE FOR DESCRI PTI ON

Except as provided herein, all terms and conditions of the document referenced in item 9A or 10A, as her etofor e changed, remains unchanged and in full force
and effect.

15A. Name And Title Of Signer (Typeor print) 16A. Name And Title Of Contracting Officer (Typeor print)
STANLEY T. KULCZYCKI

KULCZYCS@ACOM ARMY. M L (586) 574- 7004

15B. Contractor/Offeror 15C. Date Signed 16B. United States Of America 16C. Date Signed
By / S| GNED/ 2004JAN29
(Signature of person authorized to sign) (Signature of Contracting Officer)
NSN 7540-01-152-8070 30-105-02 STANDARD FORM 30 (REV. 10-83)

PREVIOUSEDITIONSUNUSABLE Prescribed by GSA FAR (48 CFR) 53.243



Reference No. of Document Being Continued Page 2 of 22

CONTINUATION SHEET
PIIN/SIIN DAAEO7-01- C- M)O3 MOD/AMD P00042

Name of Offeror or Contractor: SYSTEMS & ELECTRONI CS | NC.

SECTI ON A - SUPPLEMENTAL | NFORVATI ON

PROGRAM KNI GHT FULL RATE PRODUCTI ON

CONTRACT: DAAEQO7- 01- C- MD0O3

MODI FI CATI ON NUMBER: P00042

PURPCSE OF MODI FI CATI ON: Rei dentify Wrk Directives and Extend period of performance for Wrk Directives MO03-E003,

MD03- E008, MO3-EO14, MIO03- E207

PREVI QUS ENTI RE FUNDED CONTRACT AMOUNT: $41, 951, 723. 56 PREVI QUS STS CONTRACT AMOUNT:  $9, 175, 951
NET AMOUNT THI S ACTI O\ $ 0.00 NET AMOUNT THI S ACTI O\ $ 0
CURRENT CONTRACT DOLLAR AMOUNT: $41, 951, 723. 56 CURRENT STS DOLLAR AMOUNT $9, 175, 951

1. The purpose of this nodification is to reidentify work directives as shown bel ow and extend themto 31 Aug 04:

FROM TO
CLIN WD Nunber Rev WD Nunber Rev Description
0005AE MD03- E004 B MD03- E401 - LCU Upgrade & Repair
0005AF MDO3- E005 E MDO3- E402 - GFE Updates to Kni ght TDP
0005AJ MD03- E012 D MD03- E403 - 5K Sensor Integration on M/07 & FSV MEP
0005BF " " " " " " " " " " " "o "
0005AQ MD03- E018 D MD03- E404 - FSV Integration Evaluation Activities
0005AX
0005BH " " " " " " " " " "
0005AU MD03- E201 C MDO3- E405 - MLO25A2 & GFE Repairs
0005AZ MD03- E209 A MD03- E406 - FOPT Interface & System Configuration/ Test
0005AT MDO3- L003 C MDO3- L401 - FRP Training and Field Support
0005BG
2. This nodification is also issued to extend the period of performance for the followi ng work directives as foll ows:
CLIN WD Nunber Rev Description Ext ended FROM Ext ended TO
0005AC MD03- E003 F Qper ational Readi ness_ 31 Jan 04 31 Aug 04
0005BA
0005AG MDO3- E008 G Techni cal Asst to Fieldings " "
0005AM MD03- E014 F SCU Integrati on & RHC St owage
0005AN
0005AP " " " " " "o " " "
0005BD MD03- E207 D MPU Processor Repl acenent

0005BE



Reference No. of Document Being Continued Page 3 of 22

CONTINUATION SHEET
PIIN/SIIN DAAEO7-01- C- M)O3 MOD/AMD P00042

Name of Offeror or Contractor: SYSTEMS & ELECTRONI CS | NC.

2. This nodification results in no cost inpact to the STS CPFF contract anount.
3. This nodification results in no cost inpact to the total contract amount.

4. The follow ng Sections of the contract are changed as a result of this nodification:

SECTI ON B:

CLI N O005AE - is updated to reflect the new work directive identification from MO03-E004 to MO03-E401;

CLI N 0O005AF - is updated to reflect the new work directive identification from M03-E005 to M)03- E402;

CLIN 0005AJ - is updated to reflect the new work directive identification from M03-E012 to M)03- E403;

CLI N 0005BF - is updated to reflect the new work directive identification from MO03-E012 to M03-E403;

CLI N 0005AQ - is updated to reflect the new work directive identification from MO03-E018 to M03- E404;

CLI N 0005AX - is updated to reflect the new work directive identification from M03-E018 to M)03- E404;

CLI N 0005BH - is updated to reflect the new work directive identification from MO03-E018 to MO03- E404;

CLI N 0005AU - is updated to reflect the new work directive identification from MO03-E201 to M)03- E405;

CLIN 0005AZ - is updated to reflect the new work directive identification from M03-E209 to M)03- E406;

CLI N O005AT - is updated to reflect the new work directive identification from MO03-L003 to M)03-L401;

CLI N 0005BG - is updated to reflect the new work directive identification fromMO03-1003 to M03-L401;

CLIN 0005AC - is updated to reflect the period of performance extension from31 Jan 04 to 31 Aug 04 under WD M)03- E003;
CLIN O005BA - is updated to reflect the period of perfornmance extension from31 Jan 04 to 31 Aug 04 under WD M)03- E003;
CLI N 0005AG - is updated to reflect the period of performance extension from 31 Jan 04 to 31 Aug 04 under WD M03- E008;
CLIN 0005AM - is updated to reflect the period of performance extension from31 Jan 04 to 31 Aug 04 under WD M)03- E014;
CLI N O005AN - is updated to reflect the period of perfornmance extension from31 Jan 04 to 31 Aug 04 under WD M)03- E014;
CLI N 0O005AP - is updated to reflect the period of performance extension from 31 Jan 04 to 31 Aug 04 under WD M03- E014;
CLIN 0005BD - is updated to reflect the period of performance extension from31 Jan 04 to 31 Aug 04 under WD M)03- E207;
CLIN O005BE - is updated to reflect the period of perfornmance extension from31 Jan 04 to 31 Aug 04 under WD M)O03- E207

5. Al terms and conditions of contract DAAEO7-01-C M)03 remai n unchanged and in full force and effect except for those changes
incorporated by contract nodification P00042.

*** END OF NARRATIVE A 047 ***



CONTINUATION SHEET

Reference No. of Document Being Continued
PIIN/SIIN DAAEO7-01- C- M)O3

MOD/AMD P00042

Page 4 of 22

Name of Offeror or Contractor: SySTEMS & ELECTRONI CS | NC.

ITEM NO SUPPLIES/SERVICES QUANTITY |UNIT| UNIT PRICE AMOUNT
SECTION B - SUPPLI ES OR SERVI CES AND PRI CES/ COSTS
0005AC OPERATI ONAL_SPT & FACI LI TY VEH UPGRADE 124, 542. 00

CLI N CONTRACT TYPE:

Cost - Pl us- Fi xed- Fee
NOUN: OPERATI ONAL SPT & FAC UPGRADE
PRON: 7216F33572 PRON AMD: 01
AMS CD: 528993

ACRN: AD

WD MD03- E003, Operational Readi ness

WD KT FY

REV REF HRS STS  COST FEE TOTAL
aig P2 1310 01 114,088 10,454 $124,542
C P31 0 02 Extend Period of Performance

D P34 0 02 Extend Period of Performance
E P39 0 02 Extend period of Performance
F P42 0 02 Extend period of Perfornmance
$124, 542
Note: CLIN 0005AC provides partial funding for

WD MD03- E003; addnl funding for M)O3-EO003 is
provi ded by CLI N 0005BA.

(End of narrative B001)

| nspection and Acceptance
I NSPECTION: Origin ACCEPTANCE: Origin

Deliveries or Performance

DLVR SCH PERF COWVPL
REL CD QUANTI TY DATE
001 0 31- AUG 2004

$ 124, 542. 00




Refer ence No. of Document Being Continued Page 5 of 22
CONTINUATION SHEET PIIN/SIIN DAAEO7-01- C- MDO3 MOD/AMD P00042
Name of Offeror or Contractor: SYSTEMS & ELECTRONI CS | NC.
ITEM NO SUPPLIES/SERVICES QUANTITY |UNIT| UNIT PRICE AMOUNT
0005AE LCU UPGRADE AND REPAI R $ 60, 560. 00

CLI N CONTRACT TYPE:

Cost - Pl us- Fi xed- Fee
NOUN: LCU UPGRADE & REPAIR WD
PRON: 7216F33372 PRON AMD: 02
AVS CD: 528993

ACRN: AD

WD MDO3- E401, LCU Upgrade and Repair
(formerly EO004)

WD KT FY

REV REF HRS STS  COOST FEE TOTAL
Oig P02 710 01 $61,834 $ 5,666 $67, 500
A P27 0 01 0o $ 0o $ 0
B P34 0 01 Ext Period of Performance

C P37 (73) 01 ($ 6,358)($ 582) ($ 6,940)
As of P42:
WD MD03- E004, LCU Upgrade and Repair now MD0O3- E401
$60, 560
(End of narrative B001)
I nspection and_Accept ance
I NSPECTION: Origin ACCEPTANCE: Origin
Deliveries or Performance
DLVR SCH PERF COWPL
REL _CD QUANTI TY DATE
001 0 31- AUG 2004

$ 60, 560. 00




Refer ence No. of Document Being Continued Page 6 of 22
CONTINUATION SHEET PIIN/SI|N DAAEO7- 01- G WDO3 MOD/AMD P00042
Name of Offeror or Contractor: SYSTEMS & ELECTRONI CS | NC.
ITEM NO SUPPLIES/SERVICES QUANTITY |UNIT| UNIT PRICE AMOUNT
0005AF SERVI CES LI NE | TEM $ 100, 298. 00

NOUN: STRI KER TDP UPDATES & GFE WD

PRON: 7216F34872 PRON AMD: 05 ACRN:  AA

AVS CD: 528993

WD MD03- E402, GFE Updts to TDP

(fornmerly EO005)

WD KT FY

REV REF HRS STS  CQOST FEE TOTAL
Oig P5 192 01 16, 721 1,532 18, 253
A P11 1964 01 171, 045 15, 672 186, 717
B P16 292 02 26, 651 2,441 29,092
C P27 (838) 01 ($72,982) ($ 6,687) ($ 79,669)
C P27 (292) 02 ($26,651) ($ 2,441) ($ 29,092)
D P31 0 02 Extend period of Performance
E P34 0 02 Ext end period of Performance
F P37 (263) 01 ($22,904) ($ 2,099) ($ 25,003)
As of P42:

WD MD03- E005, GFE Updts to TDP now MDO3- E402
$100, 298

I nspection _and Accept ance

(End of narrative B001)

Deliveries or

I NSPECTION: Origin

Per f or mance

ACCEPTANCE: Origin

DLVR SCH PERF COWVPL
REL_CD QUANTI TY DATE
001 0 31- AUG 2004
$ 100, 298. 00




Refer ence No. of Document Being Continued Page 7 of 22
CONTINUATION SHEET PIIN/SIIN DAAEO7-01- C- MDO3 MOD/AMD P00042
Name of Offeror or Contractor: SYSTEMS & ELECTRONI CS | NC.
ITEM NO SUPPLIES/SERVICES QUANTITY |UNIT| UNIT PRICE AMOUNT
0005AG SERVI CES LI NE | TEM 30, 811. 00

NOUN: STRI KER ENGR SPT TO FI ELDI NG
PRON: 7216F34972 PRON AMD: 04
AMS CD: 528993

WD MD03- E008, Provide Tech Asst. t

W KT FY
REV.  REF HRS STS

ig P5 366 01
P16 450 02
P27 (450) 02

(03 $31, 875 $2,
A

B

C P31 0 02

D

E

F

G

$41, 072 $3,
($41,072) ($3,
Extend Peri od
Ext end Peri od
($ 3,651) ($

Extend period

P34 0 02
P37 ( 40) 02
P39 0 02

COsT FEE

ACRN:  AA

o Fiel dings

TOTAL

921  $34,796

762  $44,834

762) ($44,834)
of performance
of performance
334) ($ 3,985)
of performance

P42 0 02 Extend period of perfornmance
$30, 811
(End of narrative B001)
I nspection _and Accept ance
I NSPECTION: Origin ACCEPTANCE: Origin
Deliveries or Performance
DLVR SCH PERF COWPL
REL CD QUANTI TY DATE
001 0 31- AUG 2004

$ 30, 811. 00




Refer ence No. of Document Being Continued Page s of 22
CONTINUATION SHEET PIIN/SI|N DAAEO7- 01- G WDO3 MOD/AMD P00042
Name of Offeror or Contractor: SYSTEMS & ELECTRONI CS | NC.
ITEM NO SUPPLIES/SERVICES QUANTITY |UNIT| UNIT PRICE AMOUNT
0005AJ SERVI CES LI NE | TEM $ 2,949, 958. 00

NOUN: 5K SENSOR | NTEGRATI ON
PRON:  7216F35072 PRON AMD: 04
AMS CD: 528993

ACRN:  AA

WD MD03- E403, 5K Sensor
(formerly EO012)

Integration on M707 & FSV MER

WD KT FY

REV REF HRS  STS COST FEE TOTAL

Oig P05 26935 01 $2,345,769 $214,941 $2, 560, 710
A P11 4021 01 $ 350,189 $ 32,087 $ 382,276
B P25 0 01 % 0% 0$ 0
C P27 70 02 $ 6,388 $ 584 $ 6,972
D P34 0 02 Ext end Period of Performance
As of P42:

WD MD03- E012, 5K Sensor Integration on M/07 & FSV NES
now M)03- E403

$2, 949, 958

NOTE: Work Directive M)03-E012 is al so funded by
CLI N 0005BF under 7206F40772EH;, CLI N 0005AJ adds
addnl funding to WD MD0O3- E012 under PRON
7216F37472EH

(End of narrative B001)

I nspection and_Accept ance
I NSPECTION: Origin ACCEPTANCE: Origin

Deliveries or Performance

DLVR SCH PERF COWPL
REL_CD QUANTI TY DATE
001 0 31- AUG 2004

$ 2, 949, 958. 00




Refer ence No. of Document Being Continued Page o of 22
CONTINUATION SHEET PIIN/SI|N DAAEO7- 01- G WDO3 MOD/AMD P00042
Name of Offeror or Contractor: SYSTEMS & ELECTRONI CS | NC.
ITEM NO SUPPLIES/SERVICES QUANTITY |UNIT| UNIT PRICE AMOUNT
0005AM SERVI CES LI NE | TEM $ 30,177. 00

NOUN: LCU REPLAC | NTEG PHASE 1
PRON:  729ST42872 PRON AMD: 01 ACRN: AP
AMS CD: 528993

WD MD03- E014, SCU Integration & RCH Stowage

W KT FY
REV REF HRS SIS CCST FEE JOTAL

-- P11 317 01 $27, 644 $2,533 $30, 177

C P31 0 02 Extend period of performance
E P39 0 02 Extend period of performance
F P42 0 02 Extend period of performance

$30, 177

Note: CLIN 0O005AM provides partial funding
for WD MD03-EO014; addnl funding for MO03-E014
is provided by CLINs 0005AN and AP.

(End of narrative B001)

| nspection and Acceptance
I NSPECTION: Origin ACCEPTANCE: Origin

Deliveries or Performance

DLVR SCH PERF COWVPL
REL CD QUANTI TY DATE
001 0 31- AUG 2004

$ 30, 177. 00




CONTINUATION SHEET

Reference No. of Document Being Continued

PIIN/SIIN DAAEO7-01- G- MDO3

MOD/AMD P00042

Page 10 of 22

Name of Offeror or Contractor:

SYSTEMS & ELECTRONI CS | NC.

ITEM NO

SUPPLIES/SERVICES

QUANTITY

UNIT

UNIT PRICE

AMOUNT

0005AN

SERVICES LINE | TEM

NOUN: LCU REPLACE | NTEG PHASE 1
PRON:  7206F39272 PRON AMD: 01
AMS CD: 528993

ACRN: AB

WD MD03- E014, SCU Integration & RHC Stowage

WD KT FY

REV REE HRS STS CosT FEE TOTAL

-- P11 993 01 $86, 452 $7,922 $94,374

C P31 0 02 Extend period of performance
E P39 0 02 Extend period of performance
F P42 0 02 Extend period of performance

Note: CLIN 0005AN provides partial funding
for WD MD03-EO014; addnl funding for M03-E014
is provided by CLIN 0005AM and AP.

(End of narrative B001)

I nspection and_Accept ance
I NSPECTION: Origin ACCEPTANCE: Origin

Deliveries or Performance

DLVR SCH PERF COWPL
REL_CD QUANTI TY DATE
001 0 31- AUG 2004

$ 94, 374. 00

94, 374. 00




CONTINUATION SHEET

Reference No. of Document Being Continued

PIIN/SIIN DAAEO7-01- G MO3 MOD/AMD P00042

Page 11 of 22

Name of Offeror or Contractor: SySTEMS & ELECTRONI CS | NC.

ITEM NO SUPPLIES/SERVICES QUANTITY |UNIT UNIT PRICE AMOUNT
0005AP SERVI CES LINE | TEM 1,103, 955. 00

NOUN: SCU | NTGRTI ON & RHC STOMAGE

PRON:  7216F36572 PRON AMD: 05 ACRN:  AA

AVS CD: 528993

WD MD03- E014, SCU Integration & RHC Stowage

WD KT FY

REV REF HRS SIS QOST FEE TOTAL

Oig P11 3,154 01 $274, 673 $25, 168 $ 299, 841

A P16 6,919 02  $631, 497 $57,843 $ 689, 340

B P27 1,004 02 $ 91,635 $ 8,397 $ 100, ¢29

C P31 743 02 $ 67,814 $ 6,211 $ 74, 025

C P31 0 02 Ext end period of perfornmance

D P37 ( 595) 02 ($ 54,306) ($ 4,974) ($ 59, 280)

E P39 0 02 Ext end period of perfornmance

F P42 0 02 Ext end period of perfornance |

$1, 103, 955

Note: CLI N O005AP provides partial funding for

WD MD03- E014; addnl funding for M03-E014 is

provi ded by CLI N 0005AM under PRON 729ST42872EH

and 0005AN under PRON 7206F39272EH

(End of narrative B001)

| nspection and Acceptance
I NSPECTION: Origin ACCEPTANCE: Origin

Deliveries or Performance

DLVR SCH PERF COWVPL
REL CD QUANTI TY DATE
001 0 31- AUG 2004

$ 1, 103, 955. 00




CONTINUATION SHEET

Reference No. of Document Being Continued

PIIN/SIIN DAAEO7-01- G MO3 MOD/AMD P00042

Page 12 of 22

Name of Offeror or Contractor: SySTEMS & ELECTRONI CS | NC.

ITEM NO

SUPPLIES/SERVICES

QUANTITY

UNIT

UNIT PRICE

AMOUNT

0005AQ

SERVICES LINE | TEM

NOUN: FSV | NTEG EVAL ACTI VI TI ES

PRON: WLO6F97272 PRON AMD: 01 ACRN:  AK
AVMS CD: 31107180. 049

CUSTOMER ORDER NO  X10L2B02X1EH

WD MD03- E404, FSV Integration Evaluation Activities
(fornerly EO018)

WD KT FY
REV REE HRS SIS QOST FEE TOTAL

Oig P11 526 01 45,809 4,198  $50, 007

c P26 0  -- 0 0 3 0
D P29 0  -- 0 0 3 0
E P2 0  -- 0 0o 3 0
As of P42

WD MD0O3-E018, FSV Integration Evaluation Activities
now M)03- E404
$50, 007

Note: Work Directive M)03-E018 is al so funded by
CLI N 0005AX under PRON X11GX155X1X1 and CLI N 0005BH
under PRON X12GX235X1EH; CLI N 0005AQ adds addnl
funding to WD MD03- E018 under PRON WLO6F97272EH

Revision C to work directive M)03-E018 incor porates
the rework to W2 and W5 cabl e assenblies at no
addnl cost to the contract. Revision D extends the
period of performance from 30 Sep 02 to 31 Dec 02.
Revi sion E extends the period of performance from
31 Dec 02 to 30 Sep 03.

(End of narrative B001)

| nspection and Acceptance
I NSPECTION: Origin ACCEPTANCE: Origin

Deliveries or Performance

DLVR SCH PERF COWVPL
REL CD QUANTI TY DATE
001 0 31- AUG 2004

$ 50, 007. 00

50, 007. 00




CONTINUATION SHEET

Reference No. of Document Being Continued

Page 13 of 22

Pl N/S| IN DAAEQ7- 01- C- MDO3 M OD/AM D P00042
Name of Offeror or Contractor: SySTEMS & ELECTRONI CS | NC.
ITEM NO SUPPLIES/SERVICES QUANTITY |UNIT| UNIT PRICE AMOUNT
0005AT SERVI CES LI NE | TEM 798, 357. 00

WD MD03-L003, FRP Trng & Fld, Supt
now MJ03- L401

Not e:
WD MD03- L003; addnl
provi ded by CLIN 0005BG

I nspection and_Accept ance
I NSPECTION: Origin

Deliveries or Performance

NOUN: STRI KER FRP TNG AND FI ELD SPT

PRON:  7226F30372 PRON AMD: 02 ACRN: AS

AVS CD: 528993

WD MD03-L401, FRP Trng & Fld. Supt for FY02
(fornmerly LO03)

WD KT FY

REV REF HRS STS  COOST FEE TOTAL
Oig P13 11135 02 726,559 66,810 $793, 369
A P21 70 02 4,568 420 $ 4,988
B P31 0 02 Extend period of performance
C P33 0 02 Extend period of performance
As of P42:

CLI N OO0O5AT provi ded parti al
funding for M)03-L003 is

(End of narrative B001)

ACCEPTANCE: Origin

for FYO2

$798, 357

funding for

$ 798, 357. 00

DLVR SCH PERF COWPL
REL_CD QUANTI TY DATE
001 0 31- AUG 2004




CONTINUATION SHEET

Reference No. of Document Being Continued

Page 14 of 22

PIIN/SIIN DAAEO7-01- C- MDO3 MOD/AMD P00042
Name of Offeror or Contractor: SySTEMS & ELECTRONI CS | NC.
ITEM NO SUPPLIES/SERVICES QUANTITY |UNIT| UNIT PRICE AMOUNT
0005AU SERVI CES LI NE | TEM 23, 214. 00

NOUN: MLO25A2 & GFE REPAI RS
PRON AMD: 04 ACRN: AD

PRON:  7216F36672

AMS CD: 52899330099

WD MD0O3- E405, MLO25A2 & GFE Repairs

(formerly E201)

WD KT
REV  REE HRS

oig P16 712
A P27 (538)
B P31 140
B P31 0
c P34 0
D P37 ( 81)
As of P42

WD MD03- E201, MLO25A2 & GFE Repairs now MD03- E405

FY
STS

02
02
02
02
02
02

($49, 103) ($4,498) ($53,601)

Ext end period of performance
Extend period of performance
($ 7,393) ($ 677) ($ 8,070)

CosT FEE TOTAL

64, 984 5,953  $70, 937

$12, 778 $1, 170 $13, 948

$23, 214
(End of narrative B001)
I nspection _and Accept ance
I NSPECTION: Origin ACCEPTANCE: Origin
Deliveries or Perfornmance
DLVR SCH PERF COWVPL
REL CD QUANTI TY DATE
001 31- AUG 2004

23, 214. 00




CONTINUATION SHEET

PIIN/SIIN DAAEO7-01- G- MDO3

Reference No. of Document Being Continued

MOD/AMD P00042

Page 15 of 22

Name of Offeror or Contractor:

SYSTEMS & ELECTRONI CS | NC.

ITEM NO

SUPPLIES/SERVICES

QUANTITY

UNIT

UNIT PRICE

AMOUNT

0005AX

SERVICES LINE | TEM

NOUN: STRI KER MEP | NTEGRATI ON FSV' S
PRON:  X11GX155X1 PRON AMD: 02
AVS CD: 311071

ACRN: AU

WD MD03- E404, FSV Integration Evaluation Activities
(formerly EO18)

W KT FY
REV REF HRS SIS COST EEE TOTAL

A P20 4409 02 402,410 36,859 $439, 269
B P21 2187 02 199,608 18,283 $217,891
c P26 0 -- 0 0 $ 0
D P29 0 -- 0 0% 0
E P32 0 -- 0 0 s 0
As of P42:

WD MD03- E018, FSV Integration Evaluation Activities
now M)03- E404

Note: Work Directive M)03-E018 is al so funded by
CLI' N 0005AQ under PRON WL06F97272EH, CLI N 0005BH
under PRON X12GX235X1EH. CLI N 0005AX provi des addnl
funding for M)03-E018 under PRON X11GX155X1X1.

Revision Cto work directive M03-E018 incorporates
the rework to W2 and W5 cabl e assenblies at no
addnl cost to the contract. Revision D extends the
period of performance from 30 Sep 02 to 31 Dec 02.
Revi sion E extends the period of performance from
31 Dec 02 to 30 Sep 03.

(End of narrative B001)

| nspection and Acceptance

I NSPECTION: Origin

ACCEPTANCE: Origin

657, 160. 00

Deliveries or

Per f or mance

DLVR SCH PERF COWVPL
REL CD QUANTI TY DATE
001 0 31- AUG 2004

$ 657, 160. 00
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Name of Offeror or Contractor:

SYSTEMS & ELECTRONI CS | NC.

ITEM NO

SUPPLIES/SERVICES

QUANTITY

UNIT

UNIT PRICE

AMOUNT

0005AZ

SERVICES LINE | TEM

NOUN: STRI KER FOPT
PRON:  7206F39472
AMS CD: 52899330104

PRON AMD: 01 ACRN: AW

WD MDO3- E406, FOPT Interface & System
Confi guration/ Test
(fornmerly E209)

W KT FY
REV REF HRS SIS CCST FEE JTOTAL

Oig P21 211 02 19,258 1,764  $21,022
A P29 0 -- 0 0o 3 0

As of P42:
WD MDO3- E209, FOPT Interfact & System Configuration/
Test now M)03- E406
$21, 022

Revi sion A extends the period of performance from
30 Sep 02 to 31 Dec 02.

(End of narrative B001)

I nspection and_Accept ance
I NSPECTION: Origin ACCEPTANCE: Origin

Deliveries or Performance

DLVR SCH PERF COWPL
REL_CD QUANTI TY DATE
001 0 31- AUG 2004

$ 21, 022. 00

21, 022. 00
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PIIN/SIIN DAAEO7-01- C- MDO3 MOD/AMD P00042
Name of Offeror or Contractor: SySTEMS & ELECTRONI CS | NC.
ITEM NO SUPPLIES/SERVICES QUANTITY |UNIT| UNIT PRICE AMOUNT
0005BA SERVI CES LI NE | TEM 80, 102. 00

Directive M)03- E003; addnl
provi ded by CLI N 0005AC.

f undi ng

I nspection _and Accept ance
I NSPECTION: Origin

Deliveries or Perfornmance

NCOUN: OPERATI ONAL READI NESS

PRON:  7206F39972 PRON AMD: 03 ACRN: AB

AVMS CD: 52899330104

WD MD03- E003, Operational Readiness

WD KT FY

REV ~ REF HRS STS  COST FEE TOTAL

A P22 1254 02 $114,453  $10,483  $124, 934

B P27 (450) 02 (%$41,072) ($ 3,762) ($ 44,8394

C P31 0 02 Ext end Period of Perfornancd

D P34 0 02 Ext end Period of Perfornancg

E P39 0 02 Ext end period of Perfornancd

F P42 0 02 Ext end period of Perfornance
$ 80, 101

NOTE: CLI N 0005BA provided partial funding for Work

(End of narrative B001)

ACCEPTANCE: Origin

to WD MD03- EO03 i

$ 80, 102. 00

DLVR SCH PERF COWVPL
REL_CD QUANTI TY DATE
001 0 31- AUG 2004
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Name of Offeror or Contractor:

SYSTEMS & ELECTRONI CS | NC.

ITEM NO

SUPPLIES/SERVICES

QUANTITY

UNIT

UNIT PRICE

AMOUNT

0005BD

SERVICES LINE | TEM

NOUN: MPU PROCESSOR OBSOLESCENCE
PRON:  7206F40372 PRON AMD: 02 ACRN:  AY
AMS CD: 52899330104

WD MD03- E207, MPU Processor Repl acenent

WD KT FY
REV REF HRS STS QOST EEE TOTAL
Oig P27 650 02 $59, 326  $5, 434 $ 64,760
P28 652.41 02  $59,546 $5,454 $ 65,000
A P34 0 02 Ext period of performance
C P39 0 02 Ext period of perfornmance
D P42 0 02 Ext period of performance
$129, 760

Note: Work Directive M)03-E207 is al so funded by
CLI N 0005BE under PRON 7216F37272EH; CLIN 0005BD
adds addnl funding to WD M)03- E207 under PRON
7206F40372EH

(End of narrative B001)

I nspection _and Accept ance
I NSPECTION: Origin ACCEPTANCE: Origin

Deliveries or Perfornmance

DLVR SCH PERF COWVPL
REL_CD QUANTI TY DATE
001 0 31- AUG 2004

$ 129, 760. 00

129, 760. 00




CONTINUATION SHEET

Reference No. of Document Being Continued

Page 19 of 22

PIIN/SIIN DAAEO7-01- C- MDO3 MOD/AMD P00042
Name of Offeror or Contractor: SySTEMS & ELECTRONI CS | NC.
ITEM NO SUPPLIES/SERVICES QUANTITY |UNIT| UNIT PRICE AMOUNT
0005BE SERVI CES LI NE | TEM 98, 891. 00

NOUN: MPU PROCESSOR REPLACEMENT
PRON AMD: 04

PRON:  7216F37272
AMS CD: 52899330099

WD MD03- E207, MPU Processor Repl acenent

WD KT FY
REV REF HRS STS Q08T FEE TOTAL
Oig P27 2247 02 $205, 083 $18, 785 $223, 868
P28 ( 652.41) 02 ($ 59,546) ($ 5,454) ($ 65, 000)
A P34 0 02 Extend period of perfornmange
B P37 (602) 02 ($ 54,945) ($ 5,032) ($ 59,917)
C P39 0 02 Ext end period of performange
D P42 0 02 Extend period of perfornange
$ 98, 891

ACRN.  AQ

Note: CLI N O005BE provides partial funding for
WD MD03- E207; addnl funding for M03-E207 is
provi ded by CLI N 0005BD under PRON 7206F40372EH

(End of narrative B001)

| nspection and Acceptance
I NSPECTION: Origin ACCEPTANCE: Origin

Deliveries or Performance

DLVR SCH PERF COWVPL
REL CD QUANTI TY DATE
001 0 31- AUG 2004

$ 98, 891. 00




CONTINUATION SHEET
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PIIN/SIIN DAAEO7-01- G MO3 MOD/AMD P00042
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Name of Offeror or Contractor: SySTEMS & ELECTRONI CS | NC.

ITEM NO

SUPPLIES/SERVICES

QUANTITY

UNIT

UNIT PRICE

AMOUNT

0005BF

SERVICES LINE | TEM

NOUN: 5K SENSOR | NTEG FOR STRI KER
PRON:  7206F40772 PRON AMD: 01 ACRN: AB
AMS CD: 52899330104

WD MDO3- E403, 5K Sensor Integration on M/07 & FSV MER
(formerly EO012)

WD KT FY

REV  REF HRS STS COST FEE TOTAL

C P27 12,978 02 $1, 184, 503 $108, 497 $1, 293, 000
D P34 0 02 Extend Period of Perfornmance
As of P42:

WD MD03- E012, 5K Sensor | Nt egration on M/07 & FSV IEJ
now MD03- E403
$1, 293, 000

NOTE: Work Directive M)03-E012 is al so funded by
CLI N 0005AJ under PRON 7216F37472EH;

CLI N 0005BF adds addnl funding to WD M)0O3- E012
under PRON 7206F40772EH

(End of narrative B001)

| nspection and Acceptance
I NSPECTION: Origin ACCEPTANCE: Origin

Deliveries or Performance

DLVR SCH PERF COWVPL
REL CD QUANTI TY DATE
001 0 31- AUG 2004

$ 1, 293, 000. 00

1, 293, 000. 00
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Pl N/S| IN DAAEQ7- 01- C- MDO3 M OD/AM D P00042
Name of Offeror or Contractor: SySTEMS & ELECTRONI CS | NC.
ITEM NO SUPPLIES/SERVICES QUANTITY |UNIT| UNIT PRICE AMOUNT
0005BG SERVI CES LI NE | TEM 201, 922. 00

NOUN: FRP TRNG AND FI ELD SPT

Not e:
funded by CLI N OOO5AT under
CLI N 0005BG adds addnl funding to
under PRON 7216F38072EH.

I nspection _and Accept ance

PRON:  7216F38072 PRON AMD: 05 ACRN:  AQ
AMS CD: 52899330099
WD MD03-L401, FRP Trng & Fld Supt for FY02
(fornmerly LO03)
WD KT FY
REV REF HRS STS  COST FEE TOTAL
B P31 905 02 59,051 5,430 $ 64,481
C P33 1121 02 73,145 6, 726 $ 79,871
D P38 808 02 52,722 4,848 $ 57,570
As of P42:
WD MD03-L003, FRP Trng & Fld Supt for FY02
now MD03-L401
$201, 922

Work directive M03-L0O03 was previously
PRON 7226F30372EH;

(End of narrative B001)

WD MDO3-L003

$ 201, 922. 00

I NSPECTION: Origin ACCEPTANCE: Origin
Deliveries or Perfornmance
DLVR SCH PERF COWVPL
REL CD QUANTI TY DATE
001 0 31- AUG 2004
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Reference No. of Document Being Continued
PIIN/SIIN DAAEO7-01- C- M)O3

MOD/AMD P00042

Page 22 of 22

Name of Offeror or Contractor:

SYSTEMS & ELECTRONI CS | NC.

ITEM NO

SUPPLIES/SERVICES

QUANTITY

UNIT

UNIT PRICE

AMOUNT

0005BH

SERVICES LINE | TEM

CLI N CONTRACT TYPE:

Cost - Pl us- Fi xed- Fee
NCOUN: FSV I NS WORK DI RECTI VE
PRON: X12GX235X1 PRON AMD: 02
AMS CD: 31107180008

ACRN:  AX

WD MDO3- E404, FSV Integration Evaluation Activities
(formerly EO18)

WD KT FY

REV REF HRS STS  COOST FEE TOTAL

E P32 165 02 15, 060 1,379 $ 16,439
As of P42:

WD MD03- E018, FSV Integration Evaluation Activities
now M)03- E404

Note: Work Directive M)03-E018 is al so funded by
CLI N 0005AQ under PRON WL06F97272EH and CLI N 0005AX
under X11GX155X1X1; CLI N 0005BH provi des addnl

fundi ng for M)03-E018 under PRON X12GX235X1EH.

(End of narrative B001)

| nspection and Acceptance
I NSPECTION: Origin ACCEPTANCE: Origin

Deliveries or Performance

DLVR SCH PERF COWVPL
REL CD QUANTI TY DATE
001 0 31- AUG 2004

$ 16, 439. 00

16, 439. 00
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